ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

December 17, 2012

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  November 2012 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in November 2012 at the Gasco Sediments Site within the Portland Harbor

Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e November 12 — Anchor QEA submitted NW Natural and Siltronic Corporation’s
responses to EPA’s preliminary comments on the Gasco Sediments Site Draft

Engineering Evaluation/Cost Analysis (EE/CA).

e November 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress
report to EPA and conducted the first round of additional visual monitoring at the

Gasco Sediments Site.
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e November 21 — Anchor QEA conducted the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap area.

¢ November 29 — Received EPA’s evaluation of the presence of substantial product in the
sediments adjacent to the U.S. Government Moorings (U.S. Moorings) property located

just downstream from the Gasco property.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the December monthly progress report.

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

November 21, 2012 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 6)—November 2012

Time

November 21, 2012 @ 08:00 Observation November 21, 2012 @ 09:00

Concluded:

Mostly cloudy, 46° Fahrenheit, winds from the southeast @ 5-15 knots.

medium wave action (0.3 — 0.6 feet in height)

.

Tidal Conditions:

Willamette River level on 11/21/2012 ranged in elevation from 7.70 to 8.78
feet. The Willamette River level during photos was approximately 8.00 feet
(low tide) measured at 08:30 (River Level Elevation Datum: Morrison Gage
Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation; and the extents
of the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the upriver extent of
the site and near the Siltronic Corporation outfall). Buoys that identify the
cap area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. 11/21/12):
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Photo 3 — Conditions immediately downriver of cap area (11/21/12):
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